



# Naval Sea Logistics Center

# *Change Control Board*

**SLDCADA  
20-21 February 2002**



*Build today's tomorrow's solutions today*

*...as your logistics partner*

# Welcome

---



***Karen  
Buck***

---

Naval Sea Logistics Center

---

# *General Project Update*


---



*Karen Buck*

# *Development Update*

---



*Tim Sledge*



***Major Changes &  
Enhancements  
21.4-00 Completed***



# ***Major Changes & Enhancements***

## ***21.4-00 Completed***

---

Accrue sick and annual leave for leave availability check.

Add the date and time of certification to the certification listings.

Do not generate holiday, admin, annual, or predetermined labor for employees in LWOP status.

Show regularly scheduled hours for employees on Incorrect Hours Report.

When adding new employees, user must save, close window, and reselect menu choice. Allow for multiple additions.



# ***Major Changes & Enhancements***

## ***21.4-00 Completed***

---

Add display of standing JONs and hours on the labor entry screen.

Create a new hours summary report, Employee Summary (All Hours), to display a summary of all hours (e.g., leave as well as regular) recorded for each employee.

Create a new report that lists employees and their predetermined JONs.

Create a new report to display family leave data (used during each pay period, used year to date).

Add the capability to view a group of employees' leave balances on one window instead of having to view each employee separately.



# ***Major Changes & Enhancements***

## ***21.4-00 Completed***

---

Modify SLDCADA to detect when a user has been disconnected, display an appropriate message, and close the application.

Correct login dialogue to properly differentiate between a password that is about to expire, has expired but is still within the grace period for changing, or has expired completely.

Add the work schedule report to the web application.

Add functionality to the T&A window in the web application that is equivalent to the F9 (save data for current employee and move to the next employee) and F11 (skip current employee) function keys in the windows application.



# Family Leave Report

Report Date: 01/22/2002

Leave Year: 12/31/2000 Through 07/28/2001

Page 1 of 1

## Family Leave Report

Pay Period Ending Date: 07/28/2001

SSN	Employee Name	Supv Asgn	Shop	LS Avail	TYP HR	ENV / HZ	Used Pay Period	Used YTD	Ending Pay Period
400-00-0004	DOE JANE X	99999	9999	0.00	LA	DE	16.00	16.00	07/21/2001



# Incorrect Hours Report

Report Date: 02/19/2002

## Incorrect Hours Report

Page 1 of 1

Week-Ending Date: 07/28/2001

SSN	Name/ Shop	Supv Asgn	Type	WS	AWS	Wk	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Tot Hrs
400-00-0004	DOE JANE X		C	SS	0	1 Sch	8.0	8.0	8.0	8.0	8.0			40.0
	9999	99999		SS	0	2 Sch	8.0	8.0	8.0	8.0	8.0			40.0
						1 Act	8.0	8.0	8.0	8.0	8.0			40.0
						2 Act	8.0	8.0	8.0	8.0	8.0			40.0
						2 Act	8.0	8.0	8.0					24.0

Naval Sea Logistics Center



# Leave Balances Report

Report Date: 02/19/2002		Leave Balances Report							Page 1 of 1	
SSN BIMER Date	Employee Name Supv Asgn	Shop	Annual Advanced Annual	Sick Advanced Sick	Comp Credit Hours	Military Restored Annual 1	Religious Comp Restored Annual 2	Time Off Restored Annual 3		
231-70-1633 06/16/2001	BACALL LAUREN 9K2A1	04	388.80 0.00	0.00 0.00	0.00 0.00	0.00 0.00	0.00 0.00	0.00 0.00		
110-42-3442 06/16/2001	BRANDO MARLON 9K2A	04	259.30 0.00	813.90 0.00	0.00 0.00	0.00 0.00	0.00 0.00	0.00 0.00		
231-70-1051 06/16/2001	BOGART HUMPHREY 031	04	240.00 0.00	555.00 0.00	46.60 0.00	0.00 0.00	0.00 0.00	0.00 0.00		



# Predetermined JONs Report

Report Date: 01/22/2002

## Predetermined JONs Report

Page 1 of 1

SSN	Name	Type	Supervisor Assignment	Shop	Job Order Number	Expiration Date	Hours	Benefiting Shop	Labor Class Code	Operation Code
121-21-2121	DOE JOHN	C	99999	9999	22222222	09/10/2010	8.00	9999		
300-00-0003	DOE Z JOHN	C	99999	9999	22222222	09/01/2010	8.00	02		
400-00-0004	DOE JANE X	C	99999	9999	1234JON	09/30/2002	4.00	02		
		C	99999	9999	5678JON	09/30/2002	4.00	02		

Naval Sea Logistics Center



# ***Major Changes & Enhancements*** **21.5-00**



# ***Major Changes & Enhancements***

## **21.5-00**

---

Modify SLDCADA to accommodate multiple UICs in the same database.

Add the capability of maintaining limited Employee/T&A information in SLDCADA to meet the CSR's 6-year requirement for saving data.

Implement the elapsed time calculation program in the Oracle version of SLDCADA.

Add the capability of using a smart card with SLDCADA.



# ***Major Changes & Enhancements***

## **21.5-00**

---

When an employee is no longer current, the employee's access rights and menu code should be set to null and the employee's userid should be deleted.

For biweekly sites, if a user skips an employee's record in T&A (e.g., by pressing the F11 function key), then both weeks of the pay period should be marked as skipped. The skipped timecard report should list each employee only once for the pay period.

Modify the predetermined tabs on the Employee windows to not allow duplicate records.

Do not allow a shop to be deleted or deactivated if there are employees that are currently assigned to the shop.



# ***Major Changes & Enhancements***

## **21.5-00**

---

Modify the predetermined tabs on the Employee windows to add a new row when the enter key is pressed.

Modify the Advanced Labor window to not allow the use of start and stop dates that are earlier than the beginning of the current pay period.

The effective date field on the Employee windows should be disabled when the windows are in inquiry-only mode.

Modify the certification windows so that the certification button visibility and functionality is consistent between the different windows.

Modify the Employee windows and the Overtime Request and Authorization windows so that deactivated environmental hazard codes do not appear in the environmental hazard code dropdowns.



# ***Major Changes & Enhancements***

## **21.5-00**

---

Modify the Employee windows so that deactivated shifts do not appear in the shift dropdowns.

Modify the Employee windows so that deactivated work schedule codes do not appear in the work schedule dropdowns.

Modify the F9 and F11 function key functionality on the T&A window so that it will not modify the skipped status if the records for the week have already been certified.

Add the alternate work schedule code to the Employee Work Schedules report.

Add functionality to enforce unique User IDs throughout all SLDCADA databases.



# ***ORACLE***

---

- **The Navy and Marine Corps currently deploy various client/server applications using an Oracle client that needs to be installed on the PC**
  - ✓ SLDCADA
  - ✓ FASTDATA
  - ✓ MODERN
  - ✓ SPS/PD2
  - ✓ and OTHERS

# ***The Problem***

---

- **Not all the current Oracle applications use the same Version of Oracle.**
  - ✓ The result is that new client installations of Oracle cause the current applications to stop working if not properly installed.

# Background

---

- **Oracle Homes**

- ✓ The ORACLE\_HOME is basically the location in a file structure where a single or set of Oracle products is to be installed. Regardless of where an ORACLE\_HOME is located there is a standard directory structure. Under that ORACLE\_HOME, depending on what products are installed, there will be directories such as bin, oraInst, network, lib, etc .

# **Background**

---

- **Why is the ORACLE\_HOME significant?**
  - ✓ The first product to be installed to an ORACLE\_HOME sets the precedent for that ORACLE\_HOME to be of a specific type. In other words, whatever release of Oracle libraries that a particular application needed, now becomes the common denominator for all other Oracle products to be installed into that ORACLE\_HOME.

# **Background**

---

- For example, if the first product to be installed to a particular ORACLE\_HOME was an 8.0.5.X Client, then that ORACLE\_HOME is now based on 8.0.5.X release and as such, only products built and tested against 8.0.5.X libraries should be installed into that ORACLE\_HOME.

# Solution

---

- **It is highly suggested that each version of the Oracle Client be installed into its own ORACLE\_HOME.**
  - ✓ This not only makes maintenance easier it will allow the deletion of old ORACLE\_HOMES in the event that the version is no longer needed.



# Solution

---

- **SLDCADA for new installations is shipped with full supporting documentation for the Oracle 8.1.6 client installation.**
  - ✓ This CD-ROM includes the following documents:
    - Oracle8i Client Release Notes for Windows [HTML](#)
    - Oracle8i Client Installation Guide for Windows [PDF](#)
    - Software Installation plan for the SLDCADA Client [MS-WORD](#)

# Conclusion

---

- **Network administrators, to prevent previous applications from not working must:**
  - ✓ Familiarize themselves with the current version of Oracle installed before new installations.
  - ✓ Read and understand the contents contained with the installation CD.

*Break*

The CCB will resume in

15

minutes





# ***DCPS-to-DCPS (D2D) Transfer***

---



***Tom  
Murray***



# User Conference Overview

---



*Frauke  
Tuthill/  
Rich Kay*

---

*Naval Sea Logistics Center*

---




# Users Conference

## Debrief

	<u>Date</u>	<u>Attendees</u>
<b>East Coast</b>	<b>7-8 Nov 2001</b>	<b>253</b>
<b>West Coast</b>	<b>5-6 Dec 2001</b>	<b>194</b>
<b>Follow Up</b>	<b>16-17 Jan 2002</b>	<b>63</b>
	<b>TOTAL</b>	<b>510</b>


# Users Conference

SLDCAP Users Conference Nov 2001 Quality  
Debrief Rating



# Users Conference


**Debrief**  
SLDC/NAVA Users Conference Dec 2001 San  
Diego, CA






# Users Conference

SLDCAP 2021 Users Conference Yorktown,  
VA



# Users Conference

## Debrief SLCDADA User Conferences Nov 2001-Jan 2002





# ***Users Conference Summary***

---

- **Continue with Web Training, System Enhancements, CSR/Timekeeper Tips**
- **Emphasis on:**
  - ✓ ***Break-out sessions by user experience level***
  - ✓ ***Keep users informed on DCPS/Payroll status***
  - ✓ ***Keep up-to-date on new SLDCADA versions***
  - ✓ ***Hands-on training and real-time scenarios***
  - ✓ ***Consider on-going system training***




# Training

## Plan

- **Monthly/Quarterly schedule**
- **Held at Yorktown, VA**
- **50-person maximum**
- **Similar to training conducted during Users Co**
  - NOT hands on


# *Deployment*

---



*Update/  
Schedule  
e*

% of Completion





# ***Deployment Schedule***

---

<u>Major Claimant</u>	<u>% of Completion</u>	<u>Estimated Completion</u>
		<u>Completion</u>
• <b>08 - ASN</b>	<b>100%</b>	<b>Complete</b>
• <b>09 - MC 9</b>	<b>100%</b>	<b>Complete</b>
• <b>10 - NAS</b>	<b>100%</b>	<b>Complete</b>
• <b>11 - N09BF</b>	<b>66%</b>	<b>FY02, Q2 *</b>
• <b>14 - CNR</b>	<b>86%</b>	<b>FY02, Q3</b>
• <b>15 - INTCOM</b>	<b>100%</b>	<b>Complete</b>
• <b>18 - BUMED</b>	<b>29%</b>	<b>FY02, Q4</b>

# **Deployment Schedule**

---

<b><u>Major Claimant</u></b>	<b><u>% of Completion</u></b>	<b><u>Estimated Completion</u></b>
• 19 - NAVAIR	88%	FY02, Q4
• 22 - BUPERS	80%	FY02, Q2 *
• 23 - NAVSUP	100%	Complete
• 24 - NAVSEA	98%	FY02, Q4
• 25 - NAVFAC	64%	FY02, Q4
• 27 - Marine Corps	84%	FY02, Q3
• 30 - SSP	100%	Complete

# **Deployment Schedule**


---

<u>Major Claimant</u>	<u>% of Completion</u>	<u>Estimated Completion</u>
• 33 - MSC	100%	Complete
• 39 - SPAWAR	100%	Complete
• 60 - LANTFLT	81%	FY02, Q4
• 61 - NAVEUR	0%	FY02, Q3
• 62 - CNET	22%	FY02, Q3
• 63 - NCTC	100%	Complete
• 65 - METOC	100%	Complete

# **Deployment Schedule**

---

<u>Major Claimant</u>	<u>% of Completion</u>	<u>Estimated Completion</u>
• 69 - SECGRU	100%	Complete
• 70 - PACFLT	65%	FY02, Q2 *
• 72 - RESFOR	100%	Complete
• 74 - NAVSPCWAR	100%	Complete



---

*Naval Sea Logistics Center*

---

# Deployment Schedule

---


MC #	Organization	Total Civilian Count	SLDCADA	NON-SLD	MC #	% OF Completion
08	ASN	414	414	-	08	100%
09	ASN/JAG	143	143	-	09	100%
10	ASN/Naval Audit Service/NIS/Manpower	3,678	3,669	9	10	100%
11	N09BF - Field Support Activity	6,124	4,072	2,052	11	66%
14	CNR - Chief of Naval Research	3,357	2,888	469	14	86%
15	INTCOM - Office of Naval Intelligence	1,040	1,040	-	15	100%
18	BUMED - Bureau of Medicine and Surgery	9,826	2,862	6,964	18	29%
19	NAVAIR	14,908	13,152	1,756	19	88%
22	BUPERS	1,629	1,300	329	22	80%
23	NAVSUP - Naval Supply Systems Command	7,896	7,864	32	23	100%
24	NAVSEA - Naval Sea Sys Cmd	24,363	23,880	483	24	98%
25	NAVFAC - Naval Facilities Eng Cmd	13,035	8,288	4,747	25	64%
27	HQMC - Marine Corps	11,429	9,624	1,805	27	84%
30	SSP - Strategic Systems Programs	786	786	-	30	100%
33	MSC - Military Sealift Command	4,480	4,480	-	33	100%
39	SPAWAR	7,264	7,264	-	39	100%
60	ATLANTIC FLEET	9,809	7,934	1,875	60	81%
62	CNET - CHIEF NAVAL EDUCATION AND TRAINING	5,721	1,274	4,447	62	22%
63	NCTC - Naval Computers & Telecomm Cmd	1,034	1,031	3	63	100%
65	METOC - Naval Meteorology & Oceanography Cmd.	1,361	1,361	-	65	100%
69	SECGRU - Naval Security Group Command	583	583	-	69	100%
70	PACIFIC FLEET	8,877	5,771	3,106	70	65%
72	RESFOR - Naval Reserve Force	1,403	1,403	-	72	100%
74	NAVSPCWAR - Naval Special Warfare	230	230	-	74	100%
<b>Total</b>		<b>139,390</b>	<b>111,313</b>	<b>28,077</b>	<b>Total</b>	<b>80%</b>

---

Naval Sea Logistics Center


# Lunch

---



# Finalize CCB Charter

---




***Rich Kay***

# ***Finalize CCB Charter***

---

- **Review current draft.**
- **Address new comments.**
- **Address any new issues.**
- **Record changes.**
- **Finalize Charter version.**



# *Break*

The CCB will resume in



15

minutes

# **Finalize CCB Charter**

---


## **(continued)**

- **Discuss open issues**
- **Record changes**
- **Finalize Charter**



---

# *Sybase to Oracle Conversions*



*Frauke  
Tuthill*

---

*Naval Sea Logistics Center*



# *Sybase to Oracle*

---

## *Conversion*

### *Sybase Users*

**Original:** 60,000

**Now:** 40,000



# **Sybase to Oracle Conversion**

---

## **Site**

## **Estimated Completion**

### **BUMED**

**Naval School of Health Science**  
**Q3**

**FY02,**

### **BUPERS**

**FY02, Q2**

### **LANTFLT**

#### **Yorktown**

**Complete**

**Yorktown (Charleston, Earle, NOSSA)**

**FY02,**

**Q3**

### **PACFLT**

**Seal Beach**

**FY02, Q3**



# *Sybase to Oracle*

---

# *Conversion*

---

## Site

## NAVSEA

HQ

FY02, Q3

Indian Head

FY02, Q2

Carderock

FY02, Q3

Corona

FY02, Q3

Crane

FY02, Q4

Dahlgren/Panama City

FY02, Q3

Port Hueneme

~~FY02, Q3~~

## Estimated Completion

*Naval Sea Logistics Center*

51



# **Sybase to Oracle Conversion**

---

## **Site**

### **NAVAIR**

**NAWCWD, China Lake/Pt Mugu**  
**NAWCAD, Patuxent River**

## **Estimated Completion**

**FY02, Q3**  
**FY02, Q2**

## **SPAWAR**

**HQ**  
**Charleston**  
**San Diego**  
**Complete**

**Complete**  
**FY02, Q3**

## **Joint Forces Staff College** **Complete**

---

*Naval Sea Logistics Center*

---

# **Closing Remarks**

---



# Adjourn

---



---


Naval Sea Logistics Center



# Naval Sea Logistics Center

# Change Control Board

**SLDCADA**  
**20-21 February 2002**



*Build today's tomorrow's solutions today*

*...as your logistics partner*

# ***Opening Remarks***

---



# ***System Performance/ Network Issues***

---



***Louise  
Carlson***

# *Break*

The CCB will resume in



15

minutes

# **Draft CCB SOP**

---



***Rich Kay***

# Lunch

---




---

Naval Sea Logistics Center

---

# SIR

# Prioritization



*Frauke  
Tuthill  
Tim Sledge*

Naval Sea Logistics Center

# Closing Remarks

---



# Adjourn

---



---

Naval Sea Logistics Center

---